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ESTIMATE RUN 11/02/2009

ESTIMATE SUMMARY 18:12:29

CONTID: C17304         ESTIMATE NO: 0003 PROG 2005

PCN: 17304-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EXIT 116 IMPROVEMENTS - GLENWOOD PERCENT TIME:

PROJECT NO: ES3 0821-087                  

I-70 EXIT 116 IMPROVEMENTS - GLENWOOD

NAME OF ROAD: 6K

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 10/25/2009 DATE TIME STARTED 08/03/2009

9540 E. 104th Avenue DATE LET 07/09/2009 DATE WORK BEGAN 08/17/2009

 DATE AWARDED 07/15/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/30/2009 DATE ACCEPTED

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 08/03/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,318,401.20 PARTICIPATING $ $ 1,116,647.90

AWARD PROJECT AMT: 1,891,616.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,503.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.12

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/11/2009 ??:??:??

11/24/2009 ??:??:??

83.31%

386,981.91

1,116,647.90

1,116,647.90

1,110,144.50

$

$

$

$

1,931,419.29

0.00

1,931,419.29

0.00

1,931,419.29

-28,374.25

0.00

1,903,045.04

0.00

AMOUNT DUE 1,903,045.04 1,110,144.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,110,144.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

84.0
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 I-70 WBND ON RAMP 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

201-00000  
 

0010 REMOVAL OF INLET 1.000 1.000

EACH 0.000 0.00

700.00000 1.000 700.00

202-00019  
 

0015 REMOVAL OF PIPE 15.000 15.000

LF  0.000 0.00

18.00000 15.000 270.00

202-00035  
 

0020 *REMOVAL OF DELINEATOR 14.000 14.000

EACH 0.000 0.00

6.50000 14.000 91.00

202-00090  
 

0025 REMOVAL OF GUTTER 51.000 51.000

LF  0.000 0.00

16.00000 51.000 816.00

202-00202  
 

0030 REMOVAL OF CURB AND GUTTER 131.000 131.000

LF  0.000 0.00

5.50000 131.000 720.50

202-00203  
 

0035 REMOVAL OF ASPHALT MAT 175.000 175.000

SY  0.000 0.00

10.00000 175.000 1,750.00

202-00220  
 

0040 *REMOVAL OF ASPHALT MAT (PLANING) 2,506.000 2,219.000

SY  0.000 0.00

1.75000 2,219.000 3,883.25

202-00240  
 

0045 *REMOVAL OF PAVEMENT MARKING 148.000 0.000

SF  148.000 444.00

3.00000 148.000 444.00

202-00250  
 

0050 *REMOVAL OF GROUND SIGN 6.000 6.000

EACH 0.000 0.00

32.00000 6.000 192.00

202-00810  
 

0055 *REMOVAL OF SIGN PANEL 24.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

202-00821  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 I-70 WBND ON RAMP 

0056 REMOVAL OF PULL BOX 1.000 1.000

EACH 0.000 0.00

195.00000 1.000 195.00

202-00827  
 

0060 *REMOVAL OF GUARDRAIL TYPE 3 591.000 591.000

LF  0.000 0.00

2.85000 591.000 1,684.35

202-01130  
 

0065 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

105.00000 2.000 210.00

202-01300  
 

0070 CLEAN CULVERT 1.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

202-04002  
 

0075 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,568.000 1,568.000

CY  0.000 0.00

5.50000 1,568.000 8,624.00

203-00010  
 

0080 BLADING 10.000 3.000

HOUR 0.000 0.00

115.00000 3.000 345.00

203-01500  
 

0085 COMBINATION LOADER 48.000 0.000

HOUR 48.000 3,744.00

78.00000 48.000 3,744.00

203-01594  
 

0090 POTHOLING 10.000 3.000

HOUR 0.000 0.00

185.00000 3.000 555.00

203-01597  
 

0095 *SWEEPING (WITH PICKUP BROOM) 10.500 0.000

HOUR 10.500 1,575.00

150.00000 10.500 1,575.00

203-01622  
 

0100 LABORER 137.000 0.000

HOUR 137.000 4,110.00

30.00000 137.000 4,110.00

203-02330  
 

0105 STRUCTURE EXCAVATION 20.000 0.000

CY  20.000 400.00

20.00000 20.000 400.00

206-00000  
 



CONTID: C17304         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 I-70 WBND ON RAMP 

0110 EROSION LOG (8 INCH) 1,304.000 1,304.000

LF  0.000 0.00

4.25000 1,304.000 5,542.00

208-00007  
 

0115 CHECK DAM 6.000 0.000

EACH 0.000 0.00

135.00000 0.000 0.00

208-00040  
 

0120 CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

485.00000 3.000 1,455.00

208-00045  
 

0125 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

208-00070  
 

0130 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 10.000 0.000

HOUR 10.000 380.00

38.00000 10.000 380.00

208-00103  
 

0135 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000 0.000

HOUR 10.000 650.00

65.00000 10.000 650.00

208-00105  
 

0140 EROSION CONTROL SUPERVISOR 247.000 137.000

HOUR 110.000 4,950.00

45.00000 247.000 11,115.00

208-00205  
 

0145 *RESET LIGHT STANDARD 4.000 4.000

EACH 0.000 0.00

1,200.00000 4.000 4,800.00

210-00750  
 

0146 RESET SIGN PANEL CO-005 0.000 0.000

EACH 0.000 0.00

43.00000 0.000 0.00

210-00815  
 

0150 ADJUST MANHOLE 1.000 0.000

EACH 1.000 450.00

450.00000 1.000 450.00

210-04010  
 

0155 *SEEDING (NATIVE) 0.750 0.000

ACRE 0.750 420.00

560.00000 0.750 420.00

212-00006  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 I-70 WBND ON RAMP 

0160 *SOIL CONDITIONING 0.750 0.000

ACRE 0.750 1,357.50

1,810.00000 0.750 1,357.50

212-00032  
 

0165 *MULCHING (WEED FREE STRAW) 0.000 0.000

ACRE 0.000 0.00

910.00000 0.000 0.00

213-00004  
 

0170 *MULCH TACKIFIER 152.000 0.000

LB  152.000 357.20

2.35000 152.000 357.20

213-00061  
 

0175 *AGGREGATE BASE COURSE (CLASS 1) 2,720.300 2,019.370

TON 0.000 0.00

21.00000 2,019.370 42,406.77

304-01000  
 

0180 *AGGREGATE BASE COURSE (CLASS 6) 667.000 549.090

TON 0.000 0.00

30.00000 549.090 16,472.70

304-06000  
 

0185 *HOT MIX ASPHALT (GRADING SX) (100) 987.600 367.670

TON 619.930 42,775.17

69.00000 987.600 68,144.40

403-34801  
 

0190 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 59.900 22.430

TON 37.470 29,601.30

790.00000 59.900 47,321.00

411-03345  
 

0195 EMULSIFIED ASPHALT (SLOW-SETTING) 245.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10255  
 

0200 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 191.000 130.000

CY  0.000 0.00

300.00000 130.000 39,000.00

507-00100  
 

0205 18 INCH CORRUGATED STEEL PIPE 15.000 15.000

LF  0.000 0.00

80.00000 15.000 1,200.00

603-10180  
 

0210 INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

604-00305  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 I-70 WBND ON RAMP 

0215 GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000

LF  0.000 0.00

65.00000 0.000 0.00

606-00710  
 

0220 GUARDRAIL TYPE 7 (STYLE CE) 504.000 504.000

LF  0.000 0.00

108.00000 504.000 54,432.00

606-00740  
 

0225 *TRANSITION TYPE 3G 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

606-01370  
 

0230 *END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

606-02003  
 

0235 FENCE (PLASTIC) 40.000 0.000

LF  40.000 110.00

2.75000 40.000 110.00

607-11525  
 

0240 CURB AND GUTTER TYPE 2 (SECTION II-B) 112.000 112.000

LF  0.000 0.00

16.00000 112.000 1,792.00

609-21020  
 

0245 GUTTER TYPE 2 (4 FOOT) 64.000 64.000

LF  0.000 0.00

25.00000 64.000 1,600.00

609-24004  
 

0250 *DELINEATOR (TYPE I) 7.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001  
 

0255 *DELINEATOR (TYPE II) 7.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00002  
 

0260 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,501.000 1,500.000

LF  0.000 0.00

9.00000 1,500.000 13,500.00

613-01200  
 

0265 *LIGHT STANDARD FOUNDATION 4.000 4.000

EACH 0.000 0.00

800.00000 4.000 3,200.00

613-40010  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 I-70 WBND ON RAMP 

0270 *SIGN PANEL (CLASS I) 97.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

614-00011  
 

0275 *SIGN PANEL (CLASS II) 33.000 0.000

SF  0.000 0.00

17.25000 0.000 0.00

614-00012  
 

0280 *SIGN PANEL (CLASS III) 97.000 0.000

SF  0.000 0.00

18.50000 0.000 0.00

614-00013  
 

0285 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 23.000 0.000

LF  0.000 0.00

10.75000 0.000 0.00

614-01575  
 

0290 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 2.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

614-01578  
 

0295 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 44.000 0.000

LF  0.000 0.00

18.50000 0.000 0.00

614-01585  
 

0300 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

3.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

614-01588  
 

0305 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.500 7,750.00

15,500.00000 1.000 15,500.00

625-00000  
 

0310 *MOBILIZATION 1.000 0.600

L S 0.400 57,162.00

142,905.00000 1.000 142,905.00

626-00000  
 

0315 *PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.500 15,000.00

30,000.00000 1.000 30,000.00

626-01000  
 

0320 *EPOXY PAVEMENT MARKING 9.000 0.000

GAL 9.000 630.00

70.00000 9.000 630.00

627-00005  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 I-70 WBND ON RAMP 

0325 *FLAGGING 2,173.750 394.750

HOUR 1,779.000 41,806.50

23.50000 2,173.750 51,083.13

630-00000  
 

0330 *TRAFFIC CONTROL INSPECTION 18.000 2.000

DAY 8.000 856.00

107.00000 10.000 1,070.00

630-00007  
 

0335 *TRAFFIC CONTROL MANAGEMENT 87.000 18.000

DAY 34.000 22,100.00

650.00000 52.000 33,800.00

630-00012  
 

0340 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 2.000

EACH 1.600 424.00

265.00000 3.600 954.00

630-80336  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 11.000

EACH 8.800 237.60

27.00000 19.800 534.60

630-80341  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 85.000 42.500

EACH 34.000 1,462.00

43.00000 76.500 3,289.50

630-80342  
 

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 34.000 17.000

EACH 13.600 734.40

54.00000 30.600 1,652.40

630-80343  
 

0360 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 94.500 47.250

SF  37.800 907.20

24.00000 85.050 2,041.20

630-80344  
 

0365 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

4.000 2.000

EACH 1.600 1,720.00

1,075.00000 3.600 3,870.00

630-80357  
 

0370 *PORTABLE MESSAGE SIGN PANEL 160.000 36.000

DAY 84.000 7,224.00

86.00000 120.000 10,320.00

630-80359  
 

0375 *DRUM CHANNELIZING DEVICE 242.000 121.000

EACH 96.800 1,040.60

10.75000 217.800 2,341.35

630-80360  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 I-70 WBND ON RAMP 

0380 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 0.000 0.00

10.75000 0.000 0.00

630-80363  
 

0385 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 5.000

EACH 4.000 43.00

10.75000 9.000 96.75

630-80364  
 

0390 CONCRETE BARRIER (TEMPORARY) 2,986.000 1,260.000

LF  1,008.000 13,104.00

13.00000 2,268.000 29,484.00

630-80370  
 

0395 *TRAFFIC CONE 360.000 100.000

EACH 80.000 440.00

5.50000 180.000 990.00

630-80380  
 

0400 *IMPACT ATTENUATOR (TEMPORARY) 5.000 2.000

EACH 1.600 2,080.00

1,300.00000 3.600 4,680.00

630-85010  
 

0405 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0410 F/A PARTNERING 1,349.600 1,349.600

F A 0.000 0.00

1.00000 1,349.600 1,349.60

700-70011  
 

0415 F/A INCENTIVE 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0420 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0425 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0430 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 I-70 WBND ON RAMP 

0435 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0440 F/A ADVERTISEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0445 F/A EARLY COMPLETION INCENTIVE 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0450 F/A 2ND SHIFT TCS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0455 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0460 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

1365 CONCRETE PAVEMENT (9-3/4 INCH) 22.000 0.000

SY  22.000 2,640.00

120.00000 22.000 2,640.00

412-00975  
 

1495 SOIL RETENTION BLANKET (STRAW/COCONUT) CO-006 1,434.000 0.000

SY  1,434.000 8,245.50

5.75000 1,434.000 8,245.50

216-00041  
 

1505 MULCHING (HYDRAULIC) CO-006 1.500 0.000

ACRE 1.500 2,145.00

1,430.00000 1.500 2,145.00

213-00011  
 

CAT 0200 $281,075.97 720,536.70CURRENT AMT 941,845.48 $$

CAT NO0201 6TH STREET AND GRAND AVE 

0470 REMOVAL OF SIDEWALK 51.000 51.000

SY  0.000 0.00

18.00000 51.000 918.00

202-00200  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 6TH STREET AND GRAND AVE 

0475 REMOVAL OF CURB AND GUTTER 424.000 424.000

LF  0.000 0.00

5.50000 424.000 2,332.00

202-00203  
 

0480 REMOVAL OF BRICK PAVERS 71.000 71.000

SY  0.000 0.00

7.50000 71.000 532.50

202-00207  
 

0485 REMOVAL OF CONCRETE PAVEMENT 380.000 380.000

SY  0.000 0.00

21.75000 380.000 8,265.00

202-00210  
 

0490 REMOVAL OF ASPHALT MAT 293.000 293.000

SY  0.000 0.00

10.00000 293.000 2,930.00

202-00220  
 

0495 *REMOVAL OF ASPHALT MAT (PLANING) 1,963.000 1,963.000

SY  0.000 0.00

1.75000 1,963.000 3,435.25

202-00240  
 

0500 *REMOVAL OF LIGHT STANDARD 1.000 0.000

EACH 1.000 390.00

390.00000 1.000 390.00

202-00700  
 

0505 *REMOVAL OF GROUND SIGN 6.000 0.000

EACH 0.000 0.00

32.00000 0.000 0.00

202-00810  
 

0510 *REMOVAL OF SIGN PANEL 1.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

202-00821  
 

0515 *REMOVAL OF TRAFFIC SIGNAL POLE 4.000 1.000

EACH 3.000 4,650.00

1,550.00000 4.000 6,200.00

202-00840  
 

0520 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER 1.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

202-00845  
 

0525 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 109.000 0.000

CY  109.000 599.50

5.50000 109.000 599.50

203-00010  
 



CONTID: C17304         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 6TH STREET AND GRAND AVE 

0530 POTHOLING 10.000 6.000

HOUR 0.000 0.00

185.00000 6.000 1,110.00

203-01597  
 

0535 RESET BRICK PAVERS 31.000 0.000

SY  31.000 2,232.00

72.00000 31.000 2,232.00

210-00300  
 

0540 *RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

43.00000 0.000 0.00

210-00815  
 

0545 ADJUST MANHOLE 3.000 1.000

EACH 2.000 900.00

450.00000 3.000 1,350.00

210-04010  
 

0550 ADJUST VALVE BOX 4.000 1.000

EACH 3.000 495.00

165.00000 4.000 660.00

210-04050  
 

0555 *AGGREGATE BASE COURSE (CLASS 6) 128.000 0.000

TON 0.000 0.00

30.00000 0.000 0.00

304-06000  
 

0560 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 30.000 0.000

TON 24.680 3,085.00

125.00000 24.680 3,085.00

403-00720  
 

0565 *HOT MIX ASPHALT (GRADING SX) (100) 229.430 0.000

TON 229.430 15,830.67

69.00000 229.430 15,830.67

403-34801  
 

0570 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 13.910 0.000

TON 13.910 10,988.90

790.00000 13.910 10,988.90

411-03345  
 

0575 EMULSIFIED ASPHALT (SLOW-SETTING) 104.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10255  
 

0580 *CONCRETE PAVEMENT (8 INCH) 12.600 12.600

SY  0.000 0.00

115.00000 12.600 1,449.00

412-00800  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 6TH STREET AND GRAND AVE 

0585 *CONCRETE PAVEMENT (9-3/4 INCH) 680.000 649.000

SY  0.000 0.00

120.00000 649.000 77,880.00

412-00975  
 

0590 *DRILLED CAISSON (18 INCH) 8.000 8.000

LF  0.000 0.00

180.00000 8.000 1,440.00

503-00018  
 

0595 *DRILLED CAISSON (36 INCH) 60.000 30.000

LF  30.000 12,000.00

400.00000 60.000 24,000.00

503-00036  
 

0600 CONCRETE SIDEWALK 33.600 33.600

SY  0.000 0.00

52.00000 33.600 1,747.20

608-00000  
 

0605 CONCRETE CURB RAMP 89.800 58.800

SY  31.000 2,387.00

77.00000 89.800 6,914.60

608-00010  
 

0610 CURB AND GUTTER TYPE 2 (SECTION I-B) 195.000 195.000

LF  0.000 0.00

12.50000 195.000 2,437.50

609-21010  
 

0615 CURB AND GUTTER TYPE 2 (SECTION II-B) 125.000 125.000

LF  0.000 0.00

16.00000 125.000 2,000.00

609-21020  
 

0620 CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 117.000 0.000

LF  117.000 2,340.00

20.00000 117.000 2,340.00

609-21023  
 

0625 MEDIAN EDGING 167.000 167.000

LF  0.000 0.00

95.00000 167.000 15,865.00

610-00110  
 

0630 *DELINEATOR (TYPE I) 3.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001  
 

0635 *2 INCH ELECTRICAL CONDUIT (BORED) 713.000 178.000

LF  535.000 9,630.00

18.00000 713.000 12,834.00

613-00206  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 6TH STREET AND GRAND AVE 

0640 *3 INCH ELECTRICAL CONDUIT (BORED) 352.000 0.000

LF  352.000 9,152.00

26.00000 352.000 9,152.00

613-00306  
 

0645 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 34.000 34.000

LF  0.000 0.00

9.00000 34.000 306.00

613-01200  
 

0650 *WIRING 1.000 0.100

L S 0.700 5,950.00

8,500.00000 0.800 6,800.00

613-10000  
 

0655 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

613-70250  
 

0660 *SIGN PANEL (CLASS I) 104.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

614-00011  
 

0665 *SIGN PANEL (CLASS II) 20.000 0.000

SF  0.000 0.00

17.25000 0.000 0.00

614-00012  
 

0670 *SIGN PANEL (CLASS III) 18.000 0.000

SF  0.000 0.00

18.50000 0.000 0.00

614-00013  
 

0675 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 10.000 0.000

LF  0.000 0.00

9.75000 0.000 0.00

614-01502  
 

0680 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 43.000 0.000

LF  0.000 0.00

10.75000 0.000 0.00

614-01575  
 

0685 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 4.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

614-01578  
 

0690 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 4.000 0.000

EACH 4.000 2,400.00

600.00000 4.000 2,400.00

614-70150  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 6TH STREET AND GRAND AVE 

0695 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 0.000

EACH 3.000 2,400.00

800.00000 3.000 2,400.00

614-70336  
 

0700 *TRAFFIC SIGNAL FACE (12-12-12-12) 1.000 0.000

EACH 1.000 1,000.00

1,000.00000 1.000 1,000.00

614-70448  
 

0705 *PEDESTAL POLE (3 FOOT 6 INCH) 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

614-72858  
 

0710 *PEDESTRIAN PUSH BUTTON 4.000 0.000

EACH 4.000 800.00

200.00000 4.000 800.00

614-72860  
 

0715 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,240.000 1,240.000

LF  0.000 0.00

3.00000 1,240.000 3,720.00

614-72871  
 

0720 *LOOP DETECTOR WIRE 3,100.000 0.000

LF  3,100.000 10,850.00

3.50000 3,100.000 10,850.00

614-72875  
 

0725 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 0.000

EACH 1.000 24,000.00

24,000.00000 1.000 24,000.00

614-81020  
 

0730 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 0.000

EACH 1.000 15,500.00

15,500.00000 1.000 15,500.00

614-81130  
 

0735 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000

EACH 1.000 15,500.00

15,500.00000 1.000 15,500.00

614-81135  
 

0740 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000

EACH 1.000 16,000.00

16,000.00000 1.000 16,000.00

614-81140  
 

0745 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 2.000 0.000

EACH 2.000 4,400.00

2,200.00000 2.000 4,400.00

614-84100  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 6TH STREET AND GRAND AVE 

0750 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 1.000 21,500.00

21,500.00000 1.000 21,500.00

614-86246  
 

0755 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 570.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

614-87010  
 

0760 *OPTICAL TRANSCEIVER 2.000 0.000

EACH 2.000 4,400.00

2,200.00000 2.000 4,400.00

614-87020  
 

0765 *EPOXY PAVEMENT MARKING 9.000 0.000

GAL 0.000 0.00

70.00000 0.000 0.00

627-00005  
 

0770 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

115.000 0.000

SF  0.000 0.00

16.50000 0.000 0.00

627-30407  
 

0775 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

240.000 0.000

SF  0.000 0.00

13.50000 0.000 0.00

627-30411  
 

0780 *SURVEY MONUMENT (TYPE 1) 1.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

629-01001  
 

1315 CONCRETE PAVEMENT (9-3/4 INCH) COLORED COMPLETE 
(CO-004)

688.000 0.000

SY  688.000 110,080.00

160.00000 688.000 110,080.00

412-00975  
 

1500 ADDED ITEM (EACH)/ WATER TAP / CO-006 1.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

900-00007  
 

CAT 0201 $310,960.07 460,074.12CURRENT AMT 494,492.37 $$

CAT NO0202 I-70 EBND OFF RAMP 

0785 *REMOVAL OF DELINEATOR 17.000 17.000

EACH 0.000 0.00

6.50000 17.000 110.50

202-00090  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 I-70 EBND OFF RAMP 

0790 REMOVAL OF CURB AND GUTTER 16.000 16.000

LF  0.000 0.00

5.50000 16.000 88.00

202-00203  
 

0795 REMOVAL OF ASPHALT MAT 96.000 96.000

SY  0.000 0.00

10.00000 96.000 960.00

202-00220  
 

0800 *REMOVAL OF ASPHALT MAT (PLANING) 2,840.000 2,522.000

SY  0.000 0.00

1.75000 2,522.000 4,413.50

202-00240  
 

0805 *REMOVAL OF LIGHT STANDARD 2.000 1.000

EACH 1.000 390.00

390.00000 2.000 780.00

202-00700  
 

0806 REMOVAL OF PULL BOX 1.000 1.000

EACH 0.000 0.00

195.00000 1.000 195.00

202-00827  
 

0810 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

105.00000 2.000 210.00

202-01300  
 

0815 SAWING ASPHALT MATERIAL (6 INCH) 1,676.000 1,676.000

LF  0.000 0.00

1.75000 1,676.000 2,933.00

202-05026  
 

0820 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 950.000 950.000

CY  0.000 0.00

5.50000 950.000 5,225.00

203-00010  
 

0825 EROSION LOG (8 INCH) 332.000 320.000

LF  0.000 0.00

4.25000 320.000 1,360.00

208-00007  
 

0830 GRAVEL BAG 60.000 60.000

LF  0.000 0.00

7.00000 60.000 420.00

208-00034  
 

0835 CHECK DAM 6.000 0.000

EACH 0.000 0.00

135.00000 0.000 0.00

208-00040  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 I-70 EBND OFF RAMP 

0840 *RESET LIGHT STANDARD 2.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

210-00750  
 

0845 *RESET GROUND SIGN 3.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

210-00810  
 

0850 *RESET TRAFFIC SIGNAL HEAD 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-00831  
 

0855 *RESET GUARDRAIL TYPE 3 377.000 377.000

LF  0.000 0.00

10.75000 377.000 4,052.75

210-01130  
 

0860 *RESET END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

285.00000 1.000 285.00

210-01200  
 

0865 *SEEDING (NATIVE) 0.750 0.000

ACRE 0.750 420.00

560.00000 0.750 420.00

212-00006  
 

0870 *SOIL CONDITIONING 0.750 0.000

ACRE 0.750 1,357.50

1,810.00000 0.750 1,357.50

212-00032  
 

0875 *MULCHING (WEED FREE STRAW) 0.000 0.000

ACRE 0.000 0.00

910.00000 0.000 0.00

213-00004  
 

0880 *MULCH TACKIFIER 152.000 0.000

LB  152.000 357.20

2.35000 152.000 357.20

213-00061  
 

0885 *AGGREGATE BASE COURSE (CLASS 1) 2,002.910 2,002.910

TON 0.000 0.00

21.00000 2,002.910 42,061.11

304-01000  
 

0890 *AGGREGATE BASE COURSE (CLASS 6) 559.790 559.790

TON 0.000 0.00

30.00000 559.790 16,793.70

304-06000  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 I-70 EBND OFF RAMP 

0895 *HOT MIX ASPHALT (GRADING SX) (100) 810.400 301.770

TON 508.630 35,095.47

69.00000 810.400 55,917.60

403-34801  
 

0900 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 49.150 18.410

TON 30.740 24,284.60

790.00000 49.150 38,828.50

411-03345  
 

0905 EMULSIFIED ASPHALT (SLOW-SETTING) 205.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10255  
 

0910 GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000

LF  0.000 0.00

65.00000 0.000 0.00

606-00710  
 

0915 *TRANSITION TYPE 3G 0.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

0920 *END ANCHORAGE (NONFLARED) 2.000 2.000

EACH 0.000 0.00

1,800.00000 2.000 3,600.00

606-02003  
 

0925 *ROAD CLOSURE GATE 1.000 0.000

EACH 0.000 0.00

11,500.00000 0.000 0.00

607-60620  
 

0930 CURB AND GUTTER TYPE 2 (SECTION II-B) 652.000 652.000

LF  0.000 0.00

16.00000 652.000 10,432.00

609-21020  
 

0935 *DELINEATOR (TYPE I) 14.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001  
 

0940 *DELINEATOR (TYPE II) 3.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00002  
 

0945 *2 INCH ELECTRICAL CONDUIT (BORED) 195.000 195.000

LF  0.000 0.00

18.00000 195.000 3,510.00

613-00206  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 I-70 EBND OFF RAMP 

0950 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 827.000 827.000

LF  0.000 0.00

9.00000 827.000 7,443.00

613-01200  
 

0955 *LIGHT STANDARD FOUNDATION 2.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

613-40010  
 

0960 *TRAFFIC SIGNAL FACE (12-12-12) 1.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

614-70336  
 

0965 *EPOXY PAVEMENT MARKING 10.000 0.000

GAL 10.000 700.00

70.00000 10.000 700.00

627-00005  
 

0970 *PAVEMENT MARKING PAINT (WATERBORNE) 10.000 0.000

GAL 4.000 132.00

33.00000 4.000 132.00

627-00011  
 

0975 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

86.000 0.000

SF  0.000 0.00

16.50000 0.000 0.00

627-30407  
 

0980 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

48.000 0.000

SF  0.000 0.00

13.50000 0.000 0.00

627-30411  
 

0985 *SURVEY MONUMENT (TYPE 2) 2.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

629-01002  
 

CAT 0202 $62,736.77 206,585.36CURRENT AMT 226,685.86 $$

CAT NO0203 SH82 RESURFACING 

0990 REMOVAL OF STRUCTURE 1.000 0.000

EACH 1.000 750.00

750.00000 1.000 750.00

202-00001  
 

0995 REMOVAL OF MANHOLE 1.000 0.000

EACH 1.000 650.00

650.00000 1.000 650.00

202-00021  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 SH82 RESURFACING 

1000 REMOVAL OF SIDEWALK 83.000 83.000

SY  0.000 0.00

18.00000 83.000 1,494.00

202-00200  
 

1005 REMOVAL OF CURB AND GUTTER 236.000 236.000

LF  0.000 0.00

5.50000 236.000 1,298.00

202-00203  
 

1010 REMOVAL OF BRICK PAVERS 59.000 59.000

SY  0.000 0.00

7.50000 59.000 442.50

202-00207  
 

1015 REMOVAL OF CONCRETE PAVEMENT 30.000 30.000

SY  0.000 0.00

21.75000 30.000 652.50

202-00210  
 

1020 REMOVAL OF ASPHALT MAT 155.000 155.000

SY  0.000 0.00

10.00000 155.000 1,550.00

202-00220  
 

1025 *REMOVAL OF ASPHALT MAT (PLANING) 5,378.000 5,378.000

SY  0.000 0.00

1.75000 5,378.000 9,411.50

202-00240  
 

1030 *REMOVAL OF LIGHT STANDARD 1.000 0.000

EACH 1.000 390.00

390.00000 1.000 390.00

202-00700  
 

1035 *REMOVAL OF PULL BOX 2.000 0.000

EACH 2.000 390.00

195.00000 2.000 390.00

202-00827  
 

1040 MUCK EXCAVATION 53.000 0.000

CY  53.000 821.50

15.50000 53.000 821.50

203-00100  
 

1045 RESET BRICK PAVERS 27.000 0.000

SY  27.000 1,944.00

72.00000 27.000 1,944.00

210-00300  
 

1050 ADJUST MANHOLE 2.000 0.000

EACH 2.000 900.00

450.00000 2.000 900.00

210-04010  
 



CONTID: C17304         COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 SH82 RESURFACING 

1055 ADJUST VALVE BOX 2.000 0.000

EACH 2.000 330.00

165.00000 2.000 330.00

210-04050  
 

1060 *AGGREGATE BASE COURSE (CLASS 1) 47.000 0.000

TON 0.000 0.00

21.00000 0.000 0.00

304-01000  
 

1065 *AGGREGATE BASE COURSE (CLASS 6) 47.000 0.000

TON 0.000 0.00

30.00000 0.000 0.00

304-06000  
 

1070 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 53.620 0.000

TON 53.620 6,702.50

125.00000 53.620 6,702.50

403-00720  
 

1075 *HOT MIX ASPHALT (GRADING SX) (100) 786.550 0.000

TON 786.550 54,271.95

69.00000 786.550 54,271.95

403-34801  
 

1080 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 47.700 0.000

TON 47.700 37,683.00

790.00000 47.700 37,683.00

411-03345  
 

1085 EMULSIFIED ASPHALT (SLOW-SETTING) 1,553.270 0.000

GAL 1,553.270 3,106.54

2.00000 1,553.270 3,106.54

411-10255  
 

1090 *CONCRETE PAVEMENT (8 INCH) 27.000 0.000

SY  0.000 0.00

115.00000 0.000 0.00

412-00800  
 

1091 CONCRETE PAVEMENT (9-3/4 INCH) 13.000 0.000

SY  13.000 1,560.00

120.00000 13.000 1,560.00

412-00975  
 

1095 *ROAD CLOSURE GATE 2.000 0.000

EACH 1.000 11,500.00

11,500.00000 1.000 11,500.00

607-60620  
 

1100 CONCRETE SIDEWALK 16.000 0.000

SY  0.000 0.00

52.00000 0.000 0.00

608-00000  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 SH82 RESURFACING 

1105 CONCRETE CURB RAMP 228.000 0.000

SY  228.000 17,556.00

77.00000 228.000 17,556.00

608-00010  
 

1110 CURB AND GUTTER TYPE 2 (SECTION I-B) 21.000 0.000

LF  0.000 0.00

12.50000 0.000 0.00

609-21010  
 

1115 CURB AND GUTTER TYPE 2 (SECTION II-B) 216.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

609-21020  
 

1116 GUTTER TYPE 2 (4 FOOT) 58.000 0.000

LF  58.000 1,450.00

25.00000 58.000 1,450.00

609-24004  
 

1120 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,209.000 1,605.000

LF  1,604.000 14,436.00

9.00000 3,209.000 28,881.00

613-01200  
 

1125 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 604.000 0.000

LF  604.000 9,362.00

15.50000 604.000 9,362.00

613-01300  
 

1130 *LOOP DETECTOR WIRE 6,820.000 0.000

LF  6,820.000 23,870.00

3.50000 6,820.000 23,870.00

614-72875  
 

1135 *TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000 0.000

EACH 1.000 2,800.00

2,800.00000 1.000 2,800.00

614-86000  
 

1140 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 1,504.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

614-87010  
 

1145 *OPTICAL TRANSCEIVER 2.000 0.000

EACH 2.000 4,400.00

2,200.00000 2.000 4,400.00

614-87020  
 

1150 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

2,550.00000 0.000 0.00

614-87350  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 SH82 RESURFACING 

1155 *EPOXY PAVEMENT MARKING 12.000 0.000

GAL 0.000 0.00

70.00000 0.000 0.00

627-00005  
 

1160 *PAVEMENT MARKING PAINT (WATERBORNE) 27.100 4.200

GAL 22.900 755.70

33.00000 27.100 894.30

627-00011  
 

1165 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

243.000 0.000

SF  0.000 0.00

16.50000 0.000 0.00

627-30407  
 

1170 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,098.000 0.000

SF  0.000 0.00

13.50000 0.000 0.00

627-30411  
 

CAT 0203 $195,629.19 225,061.29CURRENT AMT 275,604.29 $$

CAT NO0204 GRINDING AND TEXTURING 

1175 *GRINDING AND TEXTURING CONCRETE PAVEMENT 7,167.000 3,603.000

SY  3,051.000 21,357.00

7.00000 6,654.000 46,578.00

202-00170  
 

1180 REMOVAL OF GUARDRAIL TYPE 7 200.000 200.000

LF  0.000 0.00

6.00000 200.000 1,200.00

202-01170  
 

1185 RESET GUARDRAIL TYPE 7 200.000 0.000

LF  200.000 1,200.00

6.00000 200.000 1,200.00

210-01170  
 

1190 *WEATHER SENSOR 1.000 0.000

L S 0.000 0.00

800.00000 0.000 0.00

614-86735  
 

1195 *EPOXY PAVEMENT MARKING 10.000 0.000

GAL 0.000 0.00

70.00000 0.000 0.00

627-00005  
 

CAT 0204 $22,557.00 48,978.00CURRENT AMT 54,069.00 $$

CAT NO0205 WB OFF RAMP 

1320 REMOVAL OF ASPHALT MAT (PLANING) CO-004 859.000 0.000

SY  859.000 1,503.25

1.75000 859.000 1,503.25

202-00240  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0205 WB OFF RAMP 

1325 REMOVAL OF CURB AND GUTTER CO-004 51.000 0.000

LF  51.000 280.50

5.50000 51.000 280.50

202-00203  
 

1335 SAWING ASPHALT MATERIAL (6 INCH) CO-004 330.000 0.000

LF  330.000 577.50

1.75000 330.000 577.50

202-05026  
 

1345 AGGREGATE BASE COURSE (CLASS 1) CO-004 0.000 0.000

TON 0.000 0.00

21.00000 0.000 0.00

304-01000  
 

1350 AGGREGATE BASE COURSE (CLASS 6) CO-004 0.000 0.000

TON 0.000 0.00

30.00000 0.000 0.00

304-06000  
 

1355 HOT MIX ASPHALT (GRADING SX) (100) CO-004 131.880 0.000

TON 131.880 9,099.72

69.00000 131.880 9,099.72

403-34801  
 

1360 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) CO-004 8.000 0.000

TON 8.000 6,320.00

790.00000 8.000 6,320.00

411-03345  
 

1370 CURB AND GUTTER TYPE 2 (SECTION II-B) CO-004 148.000 0.000

LF  148.000 2,368.00

16.00000 148.000 2,368.00

609-21020  
 

1375 GUTTER TYPE 2 (4 FOOT) CO-004 84.000 0.000

LF  84.000 2,100.00

25.00000 84.000 2,100.00

609-24004  
 

1380 2 INCH ELECTRICAL CONDUIT (PLASTIC) CO-004 200.000 0.000

LF  200.000 1,800.00

9.00000 200.000 1,800.00

613-01200  
 

1385 LOOP DETECTOR WIRE CO-004 350.000 0.000

LF  350.000 1,225.00

3.50000 350.000 1,225.00

614-72875  
 

1395 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL)
CO-004

0.000 0.000

SF  0.000 0.00

16.50000 0.000 0.00

627-30407  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0205 WB OFF RAMP 

1400 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) CO-004

0.000 0.000

SF  0.000 0.00

13.50000 0.000 0.00

627-30411  
 

1405 MODIFY INLET CO-004 1.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

210-04020  
 

CAT 0205 $26,773.97 26,773.97CURRENT AMT 26,773.97 $$

CAT NO0206 EB OFF RAMP 

1420 REMOVAL OF ASPHALT MAT (PLANING) CO-004 1,337.000 0.000

SY  1,337.000 2,339.75

1.75000 1,337.000 2,339.75

202-00240  
 

1440 HOT MIX ASPHALT (GRADING SX) (100) CO-004 218.600 0.000

TON 218.600 15,083.40

69.00000 218.600 15,083.40

403-34801  
 

1445 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) CO-004 13.260 0.000

TON 13.260 10,475.40

790.00000 13.260 10,475.40

411-03345  
 

1455 2 INCH ELECTRICAL CONDUIT (BORED) CO-004 0.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

613-00206  
 

1460 2 INCH ELECTRICAL CONDUIT (PLASTIC) CO-004 0.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

613-01200  
 

1465 SIGN PANEL (CLASS II) CO-004 0.000 0.000

SF  0.000 0.00

17.25000 0.000 0.00

614-00012  
 

1470 REMOVAL OF TREE CO-004 0.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

202-00010  
 

1475 FLASHING BEACON CO-004 0.000 0.000

EACH 0.000 0.00

2,250.00000 0.000 0.00

614-80000  
 

CAT 0206 $27,898.55 27,898.55CURRENT AMT 27,898.55 $$
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-07-A GRAND AVE BRIDGE 

1200 *REMOVAL OF ASPHALT MAT (PLANING) 2,854.000 2,833.000

SY  0.000 0.00

1.75000 2,833.000 4,957.75

202-00240  
 

1205 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 18.570 13.040

SY  5.530 635.95

115.00000 18.570 2,135.55

202-00450  
 

1210 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 30.610 23.300

SY  7.310 1,425.45

195.00000 30.610 5,968.95

202-00453  
 

1215 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 8.000 0.870

SY  0.720 532.80

740.00000 1.590 1,176.60

202-00460  
 

1220 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (SPECIAL) 64.000 3.410

SY  48.700 8,035.50

165.00000 52.110 8,598.15

202-00480  
 

1225 *REMOVAL OF EXPANSION DEVICE 160.000 0.000

LF  152.000 13,680.00

90.00000 152.000 13,680.00

202-00504  
 

1230 *SANDBLASTING REINFORCING STEEL 64.000 3.410

SY  48.700 754.85

15.50000 52.110 807.71

202-05100  
 

1235 *REBUILD PORTIONS OF PRESENT STRUCTURE 64.000 3.410

SY  48.700 11,201.00

230.00000 52.110 11,985.30

210-00520  
 

1240 *HOT MIX ASPHALT (GRADING SX) (100) 318.580 0.000

TON 318.580 21,982.02

69.00000 318.580 21,982.02

403-34801  
 

1245 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 20.000 0.000

TON 19.320 15,262.80

790.00000 19.320 15,262.80

411-03345  
 

1250 EMULSIFIED ASPHALT (SLOW-SETTING) 150.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10255  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-07-A GRAND AVE BRIDGE 

1255 *POLYMER MORTAR END DAM 71.000 0.000

CF  71.000 49,700.00

700.00000 71.000 49,700.00

518-02100  
 

1260 *SAWING AND SEALING BRIDGE JOINT 120.000 0.000

LF  120.000 3,840.00

32.00000 120.000 3,840.00

518-03000  
 

1265 *RAPID CURE SILICONE JOINT SEAL 152.000 0.000

LF  152.000 7,904.00

52.00000 152.000 7,904.00

518-03100  
 

1270 *THIN BONDED EPOXY OVERLAY 43.000 0.000

SY  0.000 0.00

145.00000 0.000 0.00

519-03000  
 

1275 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 24.000 4.700

CY  3.300 5,362.50

1,625.00000 8.000 13,000.00

601-03041  
 

1280 *CONCRETE (PATCHING) 478.030 30.730

SF  447.300 46,966.50

105.00000 478.030 50,193.15

601-06150  
 

1285 *REINFORCING STEEL (EPOXY COATED) 360.000 15.000

LB  27.000 91.80

3.40000 42.000 142.80

602-00020  
 

1290 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 424.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

613-01200  
 

1295 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 1,500.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

614-87010  
 

1300 *EPOXY PAVEMENT MARKING 6.000 0.000

GAL 0.000 0.00

70.00000 0.000 0.00

627-00005  
 

1305 *PAVEMENT MARKING PAINT (WATERBORNE) 8.100 4.100

GAL 4.000 132.00

33.00000 8.100 267.30

627-00011  
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PCN: 17304-BID    ESTIMATE RUN 11/02/2009

PROJECT: ES3 0821-087                  ESTIMATE NO: 0003 18:12:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-07-A GRAND AVE BRIDGE 

1510 ADDED ITEM (DOLLAR)/ STEEL DRAIN PLATES / CO-006 1,509.210 0.000

DOL 1,509.210 1,509.21

1.00000 1,509.210 1,509.21

900-00006  
 

CAT 0300 $189,016.38 213,111.29CURRENT AMT 268,631.68 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1310 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

620-00020  
 

CAT 0400 $0.00 2,400.00CURRENT AMT 2,400.00 $$

PROJECT TOTAL 1,116,647.90 $ 1,931,419.28CURRENT AMT 2,318,401.20 $$


